



Example Completed Report for Councils that have an Approved Work Schedule

Local Council:		LRCI Nominal Funding Allocation		LRCI Funding Received			Total Year to Date LRCI Actual Expenditure
ABC Shire Council		\$1,000,000		\$500,000			\$493,000
Approved Projects (Project Name in Approved Work Schedule)	LRCI Funding Actual Expenditure for Year to Date	LRCI Funding Proposed Expenditure next Quarter	Updated Construction Start (MM/YY)	Updated Construction Completion (MM/YY)	Jobs Supported	Project Update	
1. Streeon Road Resealing	\$120,000	\$80,000	08/20	11/20	4	End date changed from 10/20	
2. Giles Footpath Renewal	\$178,000	\$0	08/20	09/20	5	Project Completed	
3. Right Beach Toilet Block Construction	\$20,000	\$100,000	09/20	11/20	4		
4. Apple Road Upgrade	\$0	\$0	04/21	06/21	4		
5. Bell Park Upgrade	\$125,000	\$0	07/20	08/20	6	Project Completed	
6. Tourism Centre Facility Upgrades	\$50,000	\$70,000	09/20	11/20	2		
7. Civic Playground Revitalisation	\$0	\$123,000	11/20	01/21	3	Start date changed from 12/20	
8.							
9.							
10.							
11.							
12.							
13.							
14.							
15.							
16.							
17.							
18.							
19.							
20.							
TOTAL	\$493,000	\$373,000			28		



Example Completed Report for Councils have submitted Project Nominations that have yet to receive an Approved

	Local Council:	LRCI Nominal Funding Allocation		LRCI Funding Received			Total Year to Date LRCI Actual Expenditure
	ABC Shire Council	\$1,000,000		\$500,000			\$493,000
	Approved Projects (Project Name in Approved Work Schedule)	LRCI Funding Actual Expenditure for Year to Date	LRCI Funding Proposed Expenditure next Quarter	Updated Construction Start (MM/YY)	Updated Construction Completion (MM/YY)	Jobs Supported	Project Update
1.	NIL						Work Schedule Nominations provided on 22/09/20
2.							
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.							
12.							
13.							
14.							
15.							
16.							
17.							
18.							
19.							
20.							
	TOTAL						



Example Completed Report for Councils that have not submitted Project nominations

	Local Council:	LRCI Nominal Funding Allocation		LRCI Funding Received			Total Year to Date LRCI Actual Expenditure
	ABC Shire Council	\$1,000,000		\$500,000			\$493,000
	Approved Projects (Project Name in Approved Work Schedule)	LRCI Funding Actual Expenditure for Year to Date	LRCI Funding Proposed Expenditure next Quarter	Updated Construction Start (MM/YY)	Updated Construction Completion (MM/YY)	Jobs Supported	Project Update
1.	NIL						Council Meeting to confirm Work Schedule Nominations to be held on 22/09/20. Council will submit by 01/10/20.
2.							
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.							
12.							
13.							
14.							
15.							
16.							
	TOTAL						